

CONTRACT DATA

Clause (as amended)	Description	Data	
1.1.1	Accepted Contract Amount	SAR 1,754,504,456.25 (One Billion Seven Hundred Fifty Four Million Five Hundred Four Thousand Four Hundred Fifty Six Saudi Riyals and Twenty Five Halalas)	
1.1.1	Accepted Contract Amount (including VAT)	SAR 2,017,680,124.69 (Two Billion Seventeen Million Six Hundred Eighty Thousand One Hundred Twenty Four Saudi Riyals and Sixty Nine Halalas)	
1.1.15	Contract Date	[Insert date of Letter of Award or date of NOA if LOA not issued]	
1.1.27	Defects Notification Period	365 days from the issuance of Taking Over Certificate	
1.1.50	Milestones (if applicable)	Milestone 1	Southern Community - 1a Media
		Milestone 2	Southern Community – 1e Southern
		Milestone 3	Boulevard Community – 1c Boulevard South-West
		Milestone 4	Boulevard Community – 1c Boulevard North-West
		Milestone 5	Boulevard Community – 1d Boulevard South-East
		Milestone 6	Boulevard Community – 1d Boulevard North-East
		Milestone 7	Northern Community – 1b Civic Quarter
		Milestone 8	Northern Community – 1d Northern West
		Milestone 9	Northern Community – 1e Northern Central
		Milestone 10	Northern Community – 1e Northern East
1.1.67	Sections (if applicable)	Not applicable	
1.1.75	Time for Completion (for the whole of the Works)	852 days from the Commencement Date	
1.1.75	Time for Completion (by Milestone, if applicable)	Milestone 1	397 days from the date the Contractor is given right of access to Southern Community - 1a Media.
		Milestone 2	549 days from the date the Contractor is given right of access to Southern Community – 1e Southern.
		Milestone 3	487 days from the date the Contractor is given right of access to Boulevard Community – 1c Boulevard South-West.
		Milestone 4	487 days from the date the Contractor is given right of access to Boulevard Community – 1c Boulevard North-West.
		Milestone 5	731 days from the date the Contractor is given right of access to Boulevard Community – 1d Boulevard South-East.
		Milestone 6	731 days from the date the Contractor is given right of access to Boulevard Community – 1d Boulevard North-East.

Clause (as amended)	Description	Data	
		Milestone 7	397 days from the date the Contractor is given right of access to Northern Community – 1b Civic Quarter.
		Milestone 8	487 days from the date the Contractor is given right of access to Northern Community – 1d Northern West.
		Milestone 9	547 days from the date the Contractor is given right of access to Northern Community – 1e Northern Central.
		Milestone 10	547 days from the date the Contractor is given right of access to Northern Community – 1e Northern East.
1.1.78	VT Subcontractor	Not applicable	
1.3.1(a)	Approved methods of electronic communication	Aconex	
1.3.1(b)	Party and Engineer details and addresses for Communications	Employer Diriyah Gate Company Limited 8500, Prince Sattam Ibn Abdulaziz, Al Shohada Dist, AD DIR'YAH 12572-4000, Riyadh Kingdom of Saudi Arabia Employer's Representative Nawar Haddad (nhaddad@diriyah.sa) Engineer JACOBS (CH2M Saudi Limited) Contractor Al-Ayuni Investment & Contracting Company Contractor's Representative Waleed Hamad Albathe (walbathe@alayuni.com)	
3.1.3	Authorities requiring Employer approval	Applicable to the exercise of any authority by the Engineer under the following Clauses: (a) Sub-Clause 4.5 [<i>Subcontractors</i>]; (b) Sub-Clause 8.9 [<i>Suspension of Work</i>]; (c) Clause 10 [<i>Employer's Taking Over</i>]; (d) Sub-Clause 11.9 [<i>Performance Certificate</i>]; (e) Clause 13 [<i>Variations and Adjustments</i>]; and (f) Sub-Clause 14.12 [<i>Issue of Final Payment Certificate</i>], and such other authorities as are advised from time to time by prior written notice from the Employer to the Contractor.	
4.3.3(a)	Value of Performance Bond	10 % of the Accepted Contract Amount	
4.3.7	Parent Company Guarantee Required	No	

Clause (as amended)	Description	Data
4.3.7(b)	Parent Company	Not Applicable
6.5	Normal Working Hours	As per the Laws of the Kingdom
8.3.3(b)	Date of access to (each part of) the Site	The date instructed by the Engineer.
8.1.1	Commencement Date	As per the Engineer's Notice issued under General Conditions clause 8.1.1
8.8.1	Delay Damages (for the whole of the Works)	0.1% of the Contract Price per calendar day
8.8.1	Delay Damages (if applicable per Milestone)	Milestone Delay Damages
		Milestone 1 0.015% of the Contract Price per calendar day
		Milestone 2 0.015% of the Contract Price per calendar day
		Milestone 3 0.015% of the Contract Price per calendar day
		Milestone 4 0.015% of the Contract Price per calendar day
		Milestone 5 0.015% of the Contract Price per calendar day
		Milestone 6 0.015% of the Contract Price per calendar day
		Milestone 7 0.015% of the Contract Price per calendar day
		Milestone 8 0.015% of the Contract Price per calendar day
		Milestone 9 0.015% of the Contract Price per calendar day
		Milestone 10 0.015% of the Contract Price per calendar day
8.8.1	Maximum Amount of Delay Damages	10% of the Contract Price
11.3.1/11.3.3	Major items of Plant	Not applicable
12.3.5(b)	Evaluation – Percentage for overhead charges and profit	10% split into 6% for overhead charges and 4% for Profit.
13.5.1(b)(ii)	Provisional Sums – Percentage for overhead charges and profit	Refer to Schedule 1 (Bill of Quantities), Part No. 1B (Provisional Sums)
1.1.2/14.2.1	Advance Payment amount	10% of the Accepted Contract Amount
14.2.3	Amortisation Rate	10% of each Interim Payment Certificate
14.3.2(c)	Percentage of Retention	10% of each Interim Payment Certificate
14.3.2(c)	Limit of Retention Money	10% of the Contract Price
14.6.3	Minimum Amount of Interim Payment Certificate	Not applicable
17.6.2	Limitation of Liability	100% of the Contract Price
Schedule 11	Target Local Content Score	42%